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SECTION A - SUPPLEMENTAL INFORMATION

1.  Task Order 0002 was awarded on May 02, 2003 to fund 2,080 Firm Fixed Price (Term) Level of Effort hours for

acquisition logistics program support for PM CE/MHE office.

2.  The purpose of this modification 03 is to exercise option 1A, Year 2, under CLIN 2002AA that was established

by the basic task order.  In accordance with the revised scope of work in Section C.

3.  CLIN 2002AA is hereby exercised.  It funds 2,080 level of effort hours for a total dollar value of $130,815.20.

4.  The total task order value is increased by $130,815.20. from $131,813.08 to $262,628.28. .

5.  The period of performance is from 10 July 2004 through 08 July 2005.

6.  All other terms and conditions of this task order remain unchanged.

                                               *** END OF NARRATIVE A 004 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

2002AA        OPTION 1 - YEAR 2 - ACQ LOG PMGT                                                             $        130,815.20              ________________________________                                                              __________________

              NOUN: ATEC-LOGISTICS SUPPORT

              PRON: P146F2172T    PRON AMD: 01    ACRN: AD

              AMS CD: 53504732160

                Option 1, Year 2

                Firm Fixed Price (term)

                Level of Effort CLIN

                2080 Hours

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            08-JUL-2005

                            $       130,815.20
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

Statement of Work

C.1.0 The purpose of this contract is to provide an expert in acquisition logistics program management for PM CE/MHE.  The contract is

for one year of effort from 10 July 2003 through 9 July 2004 with two option years available.

C.2.0 The contractor shall perform the following tasks:

     a. The contractor shall be extremely knowledgeable in Army related acquisition logistics and have familiarity with PM CE/MHE

systems. The contractor shall provide the following:

         (1) Airborne Scraper and Water Distributor System (ASWDS) and CE Service Life Extension Program (SLEP): Based on data gained

through monthly  meetings and interviews with subject matter experts, prepare or update PM documents in accordance with the DOD 5000, AR

70-1, AR 71-3, DA Pam 70-3, AR 700-127 and AR 700-142 guidance.  The documents are: fielding documents, requirements documents,

Memorandums of Notification, Memorandums of Agreement, System Support Plans, CE SLEP logistics performance schedule, briefing charts,

Supportability Strategy, CE SLEP budget plan, CE logistics budget plan and meeting charts and agendas.  Participate in logistics

planning meetings monthly and the Milestone Decision/Type Classification review in third quarter FY2004.  Prepare Amended Basis of Issue

Plan (BOIP) Feeder Data in support of the program within 90 days after TC Standard approval.  470 hours

Deliverables required under this task (see CDRLs for more information):

ASWDS Supportability Strategy (revision) one time

ASWDS Logistics Demonstration Report one time

ASWDS Material Fielding Notification/Agreement once for each gaining unit

ASWDS New Material Introductory Briefing once for each gaining unit

ASWDS Amended BOIPFD one time

CE SLEP Budget Plan quarterly

CE SLEP Logistics Budget monthly

CE SLEP Production report/schedule monthly

CE SLEP Logistics performance schedule monthly

ATLAS II Supportability Strategy C.2.a. (2) one time

ATLAS BOIP/QQPRI Feeder Data C.2.a. (2) one time

     (2) All Terrain Lifter Army System II (ATLAS II): Update the ATLAS II Supportability Strategy once during the contract year.

Provide input and advice to the ATLAS Source Selection Evaluation Board on logistical technical evaluations.  This input will be in the

form of language to add to sections C, L and M of the RFP.  Prepare BOIP/QQPRI feeder data in support of program, within 30 days after

NET Plan approval.  480 hours.

     (3)  All other CE programs: Prepare and update the following PM documents once per contract year: fielding documents, requirements

documents, Memorandums of Notification, Memorandums of Agreement, System Support Plans, budget tracking, log demo reports, performance

tracking spreadsheets, briefing charts, Supportability Strategy, and meeting agendas in accordance with the DOD 5000, AR 70-1, AR 71-3,

DA Pam 70-3, AR 700-127 and AR 700-142 guidance. 670 hours.

     b.   Update CE/MHE modernization strategy: Attend modernization strategy meetings four times per contract year and review CE

programs for modernization and recapitalization efforts to ensure that vehicle requirements are valid based upon budget and Department

of the Army Priority List.  Update/translate vehicle requirements into the modernization plan that integrates SLEP and  new procurements

within two months after each meeting. Based on the above, recommend long range requirements including quantities and types of vehicles

and budgets required to meet PM goals and strategies for presentation to the PM every three months. Meets with subject matter experts in

the CE/MHE Commodity Business Unit structure on a monthly basis in order to gather data to update the modernization plan.  Gathers data

and policy on 2 Level Maintenance from CASCOM and DA and makes recommendations to the PM on how to employ this new strategy in PM

programs during the preparation of each RFP. 300 hours.

Deliverables required under this task (see CDRL for more information):

CE Modernization Strategy (update).            quarterly

CE 2 Level Maintenance Concept, impact statement three times per

                                                                                                  contract year

     c.  Based on data gleaned from PM meetings and interviews, organize, set-up and arrange the PM CE/MHE Army Knowledge Online (AKO)

by arranging for permits, subscriptions and posting documents within 4 weeks of each meeting with the PM.  160 hours

     d.  Based on data gleaned from PM meetings and interviews, researches pertinent engineering, programmatic and technical information

databases throughout the U.S. Army and other DOD services and develop PM-CE/MHE unique studies in accordance with AR 700-127 and AR 70-1

in the contractors format  The contractor will also provide  cost risk analysis,  level of maintenance analysis and technical manual

analysis for ongoing and future CE/MHE system acquisition programs within 5 weeks of the meetings.  100 hours.
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     f.  The contractor may have to travel occasionally to attend meetings. The

destinations and number of visits are unknown at this time.   There is no requirement to propose pricing for travel at this time.  Any

travel will be funded separately by modification to the task order.  All travel will be coordinated with the PM CE/MHE in advance.

C.3.0  Place and Period of Performance.  The contractor will performance these support services at TACOM-Warren (see para C.6.0).  The

period of performance for the base effort (2080) hours is  10 July 2003 through 09 July 2004.  The period of performance for the option

effort (2080 hours) is 10 July 2004 through 08 July 2005.  The total duration of this order, including the exercise of any option, shall

not exceed 36 months / three years.

C.4.0   Monthly Task Order Cost and Performance Status Report.   While this is a firm-fixed-priced completion order, the Contractor

shall electronically submit monthly status reports to the COR in Contractor format in accordance with CDRL A001.  The report will be a

synopsis of contractor activity for the previous month.  The Contractor shall deliver the monthly status report at the end of each

month. These reports shall include maximum number of funds and level of effort (hrs) expended; funds and level of effort (hrs)

remaining; detailed description of any travel or ODC charges during the reporting period (including amount expended for travel and

amount remaining on travel CLIN); detailed description of the discrete individual task order status, action items and responsible

parties, outstanding issues or problems, and work effort completed to date.

C.4.1  The Contractor shall manage and control the resources necessary to ensure timely achievement of all of the requirements of this

task order in the most economical manner. The contractor is required to notify the contracting officer in writing when 75% of the total

ordered hours (2080 base and 2080_option) have been expended.

C.5.0  Travel.  Contractor personnel may be required to travel in order to perform this task order.  Ceiling-priced cost-reimbursement

CLINs for travel were established by modifications 01 and 02.  The Government COR must authorize all travel in advance.  Authorized

travel shall be payable as a direct cost and vouchers for reimbursement of travel must be included with the monthly invoice and approved

by the COR prior to payment. There will be no reimbursement for local travel in and around contractors place of performance at TACOM in

Warren, Michigan (within 50 mile radius).   The contractor shall provide a written certification, prior to travel, that sufficient funds

are available on the travel CLIN to complete the travel.   Air travel will be accomplished on regularly scheduled commercial flights in

the most economical manner consistent with the successful accomplishment of the mission.  Reimbursement for the cost of lodging and

incidental expenses will be considered to be reasonable and allowable to the extent that costs submitted for reimbursement do not exceed

the rates and amounts allowed by the Joint Travel Regulation as applies to civilian employees of the United States Government.

C.6.0 Government-Furnished Property/Equipment.  In order to perform the tasks specified, the Government will provide the use of

Government-furnished facilities or equipment (workstation/desk, computer, printer, software, local area network connection, telephone

(desktop), data facsimile, office supplies, reproduction services).  The Contractor shall ensure that any and all uses of such

Government facilities and equipment are directly related to the discrete tasks in the order and are dedicated to Government use only.

The contractor shall ensure that employees strictly adhere to the TACOM policy standards for the use of Government Automated Information

Systems (AIS) [10 Jun 2003] and to the Information Systems Security policy [27 Feb 1998].  The contractor shall confirm condition of all

equipment and return same at the end of the performance period.

C.6.1  The costs for housing, travel (to/from TACOM and place of residence) and food for onsite employee is not an allowable cost under

this task order.  Contractor shall not be reimbursed for any work performed by the onsite employee that is (a) outside the scope of work

(b) an inherently governmental function or (c) used to aid, influence or enact legislation.  The onsite employees effort will be

performed in strict accordance with the scope of work of this task order.  The policies of the Office of Federal Procurement Policy

Letter 92-1 and Department of Defense Directive 4205-2 must be followed.  While rendering services under this task order, the contractor

employee is not subject, by contract terms or in any manner of its administration, to the supervision and control normally prevailing in

relationships between the Government and its employees.  The onsite employee agrees to refrain from any activity that will appear, in

effect, to be that of a Government employee and is prohibited from performing inherently governmental functions.  Appropriate COR

control must be preserved to ensure that the onsite employees performance of permissible services does not approach or appear to

approach prohibited personal services because of the manner in which the task order is performed or administered.  The onsite employee

will be monitored/observed but not supervised by the COR and other Government employees while performing.

C.7.0 Security.  The contractor must obtain a favorable investigation before accessing the TACOM Warren databases and Local Area Network

in accordance with Army Regulation AR 380-19.  All information or data developed under this contract belongs to and is the property of

the U.S. Government and shall be classified for official use only (FOUO).  Only U.S. Citizens are authorized to work on this effort.

Non-Use and Non-Disclosure Agreements are required of all contractor personnel performed under this task order.

C.8.0  Contracting Officers Representative (COR).  The COR is an individual designated in accordance with DFARS 201.602-2 and is

authorized in writing by the contracting officer to perform specific technical functions.  The contracting officer has designated Ms.

Lorraine Maynard (Ph 586.574.6664) (maynardl@tacom.army.mil) as the contracting officers representative (COR) for this task order.   The

Contractor will receive a copy of the written designation after task order award.  It will specify the extent of the CORs authority to

act on behalf of the contracting officer.  The COR is not authorized to make any commitments or changes that will affect price,

quantity, delivery or any other term or condition of this task order.  The COR is not authorized to appoint Functional Technical

Representatives under this task order.
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                                               *** END OF NARRATIVE C 001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

2002AA  P146F2172T             AD       1        $               0.00  $         130,815.20            $         130,815.20

        53504732160                   4ZCC24

        A14P51601CCW

                                                                           _________________

                                                         NET CHANGE    $         130,815.20

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AD        21   42035000041C1C09P53504731E1  S20113                W56HZV           $         130,815.20                                                                                                          __________________

                                                                                          NET CHANGE    $         130,815.20

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         131,813.08              $         130,815.20              $         262,628.28
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